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Science 

 

S-1. The Phase A PIs were directed that "[i]nvestigations shall not interact with the 

GDC project during their Phase A activities." This prohibition leads to the 

following sub-questions: 

1.  Who are the "investigators" mentioned in this guidance? Does this mean that 

Phase A team members that are part of the GDC project must withdraw 

from GDC? 



2.  What kinds of interactions are prohibited? 

3.  Does NASA expect Phase A teams to update their CSRs based on GDC 

updates since the DYNAMIC AO was released? 

 

 NASA provided this direction so that there was not either a) an appearance of unequal 

access to information, or b) an expectation that Phase A teams update their CSR based on 

information not provided by NASA as part of the DYNAMIC solicitation. This leads to 

the following answers to the sub-questions: 

1.  The direction stated a restriction on the investigation, not individuals. An 

individual that interacts with the GDC project as part of their GDC-specific 

responsibilities or as a member of a GDC-led community coordination group is 

not affected by this restriction as long as the interactions remain GDC-specific. 

2.  Investigations shall not interact with the GDC project during their Phase A 

activities. DYNAMIC Phase A team members acting on behalf of their Phase A 

team, or otherwise discussing the DYNAMIC investigation with the GDC project, 

represents the investigation interacting with the GDC project. 

3.  No. The GDC planning details that DYNAMIC Phase A teams are expected to 

incorporate will be conveyed by NASA as part of the DYNAMIC solicitation and 

associated homepage. A DYNAMIC Phase A team that attempts to gain a 

competitive advantage by incorporating GDC planning details not conveyed by 

NASA as part of the DYNAMIC solicitation should expect to be examined for 

leveraging non-public information. NASA does not intend to conduct any 

refinement or redefinition of the scope of the DYNAMIC science from the 

decadal survey. The 2013 Solar and Space Physics Decadal Survey described the 

meaning of "lower-atmosphere weather" in its discussion of the DYNAMIC 

science investigation (p. 99 of that document). 

 

S-2.  The Phase A PIs were directed to "submit with their Concept Study Report a 

quantification of the impact to the investigation if GDC data are not available 

during DYNAMIC science operations." However, this information would be 

outside of the Phase A evaluation criteria. This leads to the following sub-

questions: 

1. Who will have access to this information? 

2. How is NASA planning on using this information? 

 

This impact quantification is discussed in the Criteria and Requirements (C&R), under 

Appendix L.19. This leads to the following answers to the sub-questions: 

1.  NASA and the Phase A evaluation team. 

2.  The use of this information is described in C&R Appendix L.19. It is input to 

NASA's programmatic considerations. 

 

 

Technology 

 



T-1.  Does NASA have more information on the GFE Auroral Imager for incorporation 

into the Phase A studies? If not, is there an expectation of when that information 

will be provided? 

 

No. NASA will convey information as soon as it is available. In the meantime, Phase A 

teams should proceed with the planning information provided with the AO. 

 

T-2.  A new DYNAMIC System Interface Specification (SIS) has been posted to the 

Program Library, as NASA stated at the Phase A kick-off meeting. This Rev 2 

[updated to Rev 3 on 01/15/2025] of the SIS includes updated requirements over the 

Step-1 version. In particular, Appendix B describes environments that may be 

harder to meet and may require design changes. This leads to the following sub-

questions: 

1. Can Concept Study Reports describe a design consistent with the Step 1 

version of the SIS and postpone assessment of the Rev 2 [updated to Rev 3 on 

01/15/2025] implications until Phase B? 

2. Will NASA provide additional funding beyond the cost cap for these changes? 

3. How should any such changes be documented in the CSR? 

 

The SIS has been updated in Step 2 to provide general clarification of existing 

requirements, as well as updates to Appendix B (Encompassing Launch Environments) 

and Figure 6.2. Rev-3 further updates Figure 6.2 and Requirement 6.5.3.1. These updates 

reflect the latest data available. Even though it may impact the mission design, 

representing launch vehicle environments as accurately as possible is in both NASA's and 

a project’s interest for implementation. This leads to the following answers to the sub-

questions: 

1. No. Concept Study Reports must address full compliance with all requirements in 

the DYNAMIC SIS Rev 2 [updated to Rev 3 on 01/15/2025]. 

2. No. Compliance with the DYNAMIC SIS Rev 2 [updated to Rev 3 on 01/15/2025] 

is part of the baseline PI-Managed Mission Cost subject to the same Cost Cap or 

Adjusted Cost Cap as described in the AO. 

3. The Final version of the Criteria and Requirements for the Phase A Concept Study 

Report (C&R) document will include provision for an optional Appendix, which 

Concept Study Teams can use to summarize the impact that the environments 

update has had on their mission design, if any. The appendix will include a 

requirement similar to the following. Please consult the C&R, when published, for 

the final wording. 

"Requirement CS-150   If applicable, this appendix shall summarize any 

impact on the mission design from the updated launch vehicle environments 

in the DYNAMIC SIS, Appendix B and Figure 6.2. This assessment will be 

for the CSR mission design, compared against how the mission design would 

have been under the previous SIS." 

 

T-3. The SIS in Appendix C states that “standard LV-provided payload separation 

system” is included in the Rideshare launch standard service.  The SIS requirement 



6.3.3.1 provides three examples of “commonly used separation systems”.  This leads 

to the following sub-questions: 

1. Do the three examples listed in 6.3.3.1 represent the full list of “standard LV-

provided payload separation systems”? 

2. Can a Concept Study Report describe a separation system different from the 

ones on that list? 

 

The SIS applies to rideshare missions under the NLS-II contract and is based on do-no-

harm principles, which include NASA flight qualification standards for separation 

systems. This leads to the following answers to the sub-questions: 

1.  Yes, for the purposes of the DYNAMIC AO. 

2.  Concept Study Teams who intend to propose the use of a non-standard separation 

system must contact the POC listed in AO, Section 5.9.2.1, with a description of 

their separation requirements. The LSP POC will provide information on the 

feasibility of the proposed approach and, if feasible, any additional cost(s) that the 

Concept Study Team is responsible for. Additional costs for the non-standard 

separation system, as listed by LSP, must be included as part of the PIMMC under 

WBS 8.0. 

 

T-4. What does NASA define as critical flight events for Class D projects? 

 

 NASA does not change the definition of critical flight events by risk class. The AO in 

Section 5.2.7 summarizes the NPR 8705.4 definition of critical flight events. NPR 

8705.4A, available in the Program Library, states the expectations for each risk class 

regarding telemetry coverage during critical flight events. 

 

T-5. The DYNAMIC AO offers a $10M incentive for investigations that accommodate a 

government-furnished Auroral Imager (AI) and the Step-1 Q&A T-1 states that two 

Auroral Imager units will be provided. This leads to the following sub-questions for 

Step 2: 

1. Are Concept Study Teams limited to the accommodation decisions they made 

in Step 1 regarding the AI? 

2. Does accommodation of the AI require accommodation of both potential 

units? 

 

 The terms of the AO, including the $10M incentive for accommodation of the Auroral 

Imager, remain unchanged in Step 2 unless they have been superseded by a specific 

requirement in the Criteria and Requirements for the Phase A Concept Study Report 

(C&R) document. This leads to the following answers to the sub-questions: 

1. No. Concept Study Reports can contain changes from the Step-1 proposals 

provided that they remain compliant with AO and C&R terms. The Adjusted AO 

Cost Cap applied to CSRs, including the AI $10M incentive, can be re-calculated 

in Step 2 based on the CSR's mission concept. 

2. No. Step-1 Q&A T-1 indicated the maximum that could be provided by NASA, 

not the number of AIs that an investigation was required to accommodate. 



Accommodation of a single AI would also qualify for the $10M incentive, 

regardless of the number of flight systems. 

 

T-6. The Auroral Imager (AI) Accommodation Parameters and Measurement 

Capabilities document dated March 2023 states that "[f]urther details on the 

auroral imager characteristics and capabilities will follow during Phase A," but 

those have not been provided at this time. This leads to the following sub-questions: 

1.  When will the update to the Auroral Imager accommodation parameters be 

provided? 

2.  Will a structural model and a thermal model of the AI be provided? 

3.  Will commissioning, calibration, and science observation requirements be 

provided? 

 

 No update is available on the AI technical characteristics at this time. This leads to the 

following answers to the sub-questions: 

1.  Concept Study Teams should not anticipate an update during Phase A. The 

technical parameters in the Step-1 version of the document will hold for the 

duration of Phase A. Evaluation of the AI accommodation will take into 

consideration the limited information that has been made available.   

2.  No structural or thermal model of the Auroral Imager will be provided during 

Phase A. Where information is needed to achieve a Phase A level of spacecraft 

design, Concept Study Teams who propose to accommodate the AI are expected 

to make conservative, reasonable assumptions consistent with the parameters in 

the Program Library document and to document these assumptions in the CSR. 

3.  Commissioning, calibration, and science observation requirements for the AI will 

not be provided during Phase A. Within their concept of operations, Concept 

Study Teams who propose to accommodate the AI are expected to make 

allocations for the AI that are conservative, reasonable, and consistent with the 

parameters in the Program Library document and to document these assumptions 

in the CSR. 

 

T-7. The DYNAMIC SIS, in Requirement 6.3.2.1, states "[i]f your design requires 

protrusion outside the cube volume, please provide rationale for evaluation and 

consideration in the proposal or CSR". What types of protrusions are acceptable?  

 

 NASA does not pre-define acceptable or unacceptable protrusions. However, the volume 

limitations in the SIS are driven by the need to fit within the launch vehicle fairing and 

for clearance to other payloads accommodated on the same ESPA ring. Small 

protrusions outside of the cube volume are easier to accommodate in the plane of the 

ESPA ring (the X-Z plane, as labeled in the SIS) and farther away (in the radial 

direction; X, as labeled in the SIS) from the payload's interface to the ESPA port. 

Protrusions may not impact the payload's ability to fit within the fairing. 

 

T-8 The SIS Rev. 3, published in January 2025, changes two environmental 

requirements, which leads to the following sub-questions:  



1. In Requirement 6.3.5.1, the first fixed-free fundamental frequency has been 

updated from “above 75 Hz” to “above 55 Hz.” However, the text following 

the requirement still states “A risk will be carried against the project for 

RPL’s with frequencies below 75 Hz.” Why is NASA's identification of a risk 

inconsistent with the requirement? 

2. The updated Figure 6.2, Side-Mounted Design Load Factors, shows 

increased load factors. Can Concept Study Reports (CSR) describe a design 

consistent with the Rev 2 version of the SIS and postpone assessment of the 

Rev 3 implications until Phase B? 

 

The updates in the SIS Rev 3 represent the current understanding of launch vehicle 

environments, based on recent analyses. Representing these environments as accurately 

as possible is in both NASA's and a project's interest for implementation. The increase in 

the load factors reflected in the updated Figure 6.2 and Requirement 6.3.5.1, taken 

together, reflect the latest data available regarding future compatibility with the available 

launch services, as applied to Phase A. This leads to the following answers to the sub-

questions: 

1. There is no inconsistency in NASA's approach. While NASA has lowered the 

minimum requirement for DYNAMIC CSRs to 55 Hz, a first fixed-free 

fundamental frequency above 75 Hz remains the level that minimizes the risk of 

coupling with the primary payload. Potential coupling won’t be known until late 

in the project, and could result in de-manifesting of the rideshare. A CSR showing 

a frequency below 75 Hz should also discuss the flexibility/allowance in the 

implementation plan to mitigating the risk of coupling with the primary, keeping 

in mind the limitations on schedule pointed out in Appendix A of the SIS. 

2. No. The answer given in T-2, for the SIS Rev 2, is now applicable to Rev 3. 

 

T-9. The C&R in Requirement CS-42, Item 3.c calls for “planning for compliance with 

spectrum limitations, including compliance with maximum channel bandwidth”. 

The AO in section 5.2.6.2 states that radio frequency spectrum “may be further 

limited by maximum channel bandwidths limits” and refers to the Program 

Library’s Agency-wide document 7.b Available Spectrum and Channel Limits By 

Allocated Service. This leads to the following sub-questions: 

1. Which of the categories listed in the Available Spectrum and Channel Limits 

By Allocated Service table (Earth Exploration-Satellite, Space Research, 

Space Ops/Intersatellite, Space Research Deep Space) is relevant to 

DYNAMIC? 

2. What is the meaning of the highlighted cells with numbers within that table? 

3. What information in the table is relevant to the AO and C&R’s 

requirements regarding “maximum channel bandwidths limits”? 

4. Is complying with “maximum channel bandwidths limits” sufficient to show 

“planning for compliance with spectrum limitations”? 

 

The Available Spectrum and Channel Limits By Allocated Service table shows the 

frequency bands available to NASA for different types of users. In the context of that 

table, the following pieces of information are relevant. 

https://soma.larc.nasa.gov/STP/MO/pdf_files/Spectrum-Data-Space-Communication-Bands.pdf


1. The links between DYNAMIC spacecraft and ground stations fall under the 

category of “Space Research”. 

2. The numbers under each category indicate the full width of the frequency band 

allocated to NASA for that category as a whole. Specifically for DYNAMIC, a 

frequency assignment would fall within the following ranges: at S-band, 2025-

2110 MHz for uplink and 2200-2290 MHz for downlink; at X-band, 7190-7235 

MHz for uplink and 8450-8500 MHz for downlink; at K/Ka-band, 22500-23150 

MHz for uplink and 25500-27000 MHz for downlink. 

3. The last column in the table states the maximum channel bandwidth limits 

applicable for each of the frequency bands. Specifically for the Space Research 

category, the limits are 5 MHz for S-band uplink, 5 MHz for S-band downlink, 

and 10 MHz for X-band downlink. There are no specified limits for other bands. 

CSRs must demonstrate compliance with these limits for all transmit and receive 

modes. 

4. Additional important information regarding spectrum limitations can be found in 

the Phase A Kick-Off presentation regarding Concept Study Requirements and 

Criteria, pages 19 through 24. 

 

 

Management and Schedule 

 

M-1. Will NASA request a Phase B proposal at the same time as the CSR submission? 

 

That information is not available for release at this time. The contract process was 

planned to expedite the Phase A on-boarding. NASA will not finalize the Phase B Bridge 

proposal process until that is completed. When NASA does finalize that process, a 

significant consideration will be not unduly burdening the Phase A teams. 

 

M-2 The Phase A PIs were told that they "should expect the Phase A contract to have a 

longer period of performance than for other NASA concept studies." When will the 

schedule be finalized? 

 

The contract schedule and period of performance is set when the contract is finalized. 

NASA will alert the relevant individuals if a modification to that period of performance is 

required.  

 

M-3.  The Phase A PIs were instructed to "anticipate the need for flexibility in the ramp-

up and conduct of Phase B activities, potentially in both FY25 and FY26." This 

leads to the following sub-questions: 

1. Is NASA able to provide specific scenarios that the Phase A teams can start 

planning for now? 

2.  Is Phase B ramp-up was delayed, would NASA expect the flight system to 

still be delivered by the date provided in the AO? 

 

That guidance was provided due to the recent budget environment. This leads to the 

following answers to the sub-questions: 

https://soma.larc.nasa.gov/STP/DYNAMIC/pdf_files/DYNAMIC_Phase-A_Kick-Off_3_Concept_Study_C&R.pdf
https://soma.larc.nasa.gov/STP/DYNAMIC/pdf_files/DYNAMIC_Phase-A_Kick-Off_3_Concept_Study_C&R.pdf


1.  No. NASA does not currently have additional planning information and does not 

wish for teams to start planning for any specific scenario.  

2.  No. If a project incurs a delay due to a NASA action, then NASA would discuss 

the schedule impacts. 

 

M-4. The DYNAMIC AO set a development schedule based on the CSR due date of 

January 2025. With the CSR due date now set in May 2025, will the "no later than" 

requirement regarding the Delivery Readiness Date (DRD) shift from (the AO-

specified) NLT 31 December 2028? 

 

 Yes. The final C&R will show a "no later than" DRD of NLT 31 May 2029. 

 

M-5. Are the Phase A teams responsible for submitting a certified Phase B proposal? 

Question M-1 suggests that it will be requested after the Phase A contract process is 

completed. 

 

 The C&R, on page 3, states that NASA will negotiate the full Phase B contract after the 

down-selection decision. Question M-1 addresses the Phase B Bridge proposal only. 

 

M-6. Who bears responsibility for launching spaceflight hardware produced as part of a 

Student Collaboration (SC)? 

 

 Two types of spaceflight hardware could be produced under a SC: 1) hardware integrated 

into the investigation's primary mission (e.g., additional instrument, CubeSat physically 

integrated into a spacecraft), or 2) a separate spacecraft.  

1. Hardware physically integrated into the mission would launch with the mission. 

In this case, the C&R requires that CSRs show how the SC hardware would fit 

together with the investigation's primary mission hardware into the NASA-

provided access to space. 

2. Launching separate spacecraft would be the responsibility of the project within 

their allotted SC funding. If eligible, projects may apply to NASA's CubeSat 

Launch Initiative (CSLI), but NASA does not guarantee that they will be 

accepted. If a SC is not accepted by CSLI or another provider, NASA does not 

commit to finding it another launch opportunity. 

 

 

Cost 

 

C-1. Does NASA expect CSRs to match a particular funding profile? 

 

 No, NASA does not expect CSRs to match a particular funding profile. CSRs are 

required to meet the Delivery Readiness Date within the AO cost cap. (See also Q&A M-

4.) 

 



C-2.  The C&R in Appendix L.2 calls for a “discussion of relevant experience and past 

performance” that includes “the proposed cost and actual cost”.  This leads to the 

following sub-questions: 

1. What data should be provided when no “proposed” information is available, 

such as for directed mission? 

2. Should the cost data be provided in Real Year (RY) or Fiscal Year (FY) 

dollars? 

  

The intent of this appendix is to provide the information most relevant to describing 

relevant experience and past performance by the major team partners in meeting the 

requirements of projects similar to the subject of the CSR.  The evaluation of Appendix L.2 

is not arithmetic. This leads to the following answers to the sub-questions: 

1. When no proposal information is available, information from the earliest available 

review gate should be provided and that review identified. For example, Systems 

Requirement Review (SRR) data is often available. In all cases, the information 

should be no later than Preliminary Design Review (PDR). 

2. The C&R does not prescribe the units, as long as the same units are used for the 

“proposed cost” and for the “actual cost”.  FY23 is preferred so as to facilitate 

comparison with the scope of the proposed project. 

 

 

Proposal Evaluation 

 

E-1. Given the change to virtual Site Visits with the reinitiation of the evaluation of 

CSRs, are there expected to be any changes to the time allocated for presentations? 

  

It is expected that the time allocations for both presentations and optional tour will 

remain the same in the forthcoming Revision B of the CSR Evaluation Plan. 

 

 

Proposal Submission 

 

P-1. Section A of the C&R discusses the re-review of Form A if there are changes in the 

CSR that undermine the evaluation of the Step-1 proposal. Requirement CS-19 

states that  

“The Science Investigation section shall describe the science 

investigation as specified by Requirements B-16 through B-19 in 

Appendix B of the AO. If there are no changes from the Step-1 proposal, 

including no Form A or D Potential Major Weakness (PMW) 

clarifications, this section shall be reproduced identically from the Step-1 

proposal, with a statement that there have been no changes. Such a 

statement may be inserted before the first page of this section or it may 

be included in Appendix L.18 of the CSR. Any updates to the original 

(submitted) Step-1 proposal section (including those made in response to 

Step-1 Form A and D PMW clarifications) shall be incorporated in the 

Science Investigation section of the CSR.”  



This leads to the following sub-questions: 

1.  Does updating the proposal text to reflect the Step-1 Form A/D PMW 

clarifications trigger a Form A/D re-review? 

2.  Does NASA expect CSRs to integrate the Step-1 PMW responses into the 

main proposal text or to keep them in their own subsection?   

3.  Does NASA expect the color coding of text to distinguish changes due to 

PMW responses from changes to address a Step-1 evaluation finding? 

 

The C&R document refers to the Step-1 proposal and the original (submitted) Step-1 

proposal as separate documents. Section A (Scientific Merit of the Proposed 

Investigation) states that the basis for a re-review is changes to the Step-1 proposal. The 

“Evaluation Overview” at the Phase A Kick-off reminded the teams that NASA considers 

the Step-1 proposal to include updates provided in the PMW responses. Requirement CS-

19 requires identifying changes to the original Step-1 proposal, and the Science Change 

Matrix Example (available in the Program Library) shows one method to do so. This 

leads to the following answers to the sub-questions: 

1.  No. The “Step-1 proposal” is the original (submitted) Step-1 proposal with the 

updates from the clarification process. Changes to the Step-1 proposal could 

trigger a Form A/D re-review. 

2.  NASA does not prescribe the method, but integration into the main proposal text 

is preferred. The Step-2 review panel will not have access to the Step-1 material 

(e.g., proposal, clarification responses), and separating the original (submitted) 

from the updated material in the CSR could have unintended consequences. 

3.  No. In the Science Change Matrix Example, NASA identified new changes (#1-2) 

with the same method as an update in the Step-1 clarification process (#3). 

 

P-2. The C&R in Section L.11 states "NASA Interim Directive (NID) 7120.132 has been 

superseded by NPR 8079.1, but for this CSR evaluation, NID 7120.132 is still in 

effect".  Are CSRs permitted to specify potential impacts that application of NPR 

8079.1 after down-selection will have on the project? 

 

 The C&R does not require CSRs to include a description of the impact of NPR 8079.1 on 

projects because it is expected that the key driving requirements that affect mission 

design and project resources were already included in NID 7120.132. DYNAMIC Step-1 

proposals were responsible for planning for compliance with NID 7120.132 per the AO, 

Section 4.6.4. However, CSRs are welcome to discuss any additional potential impacts in 

Appendix L.11. 

 

P-3. Before NASA published the Final version of the Criteria and Requirements for the 

Phase A Concept Study Report (C&R) document, there was an "Updated Draft" 

C&R version posted at the time of the Phase A Kick-Off. How will NASA handle 

differences between the Updated Draft and Final versions?  

 

 The Final version of the C&R document forms the basis of the Step-2 competition and 

supersedes the Updated Draft version in its entirety. Concept Study Teams are 

https://soma.larc.nasa.gov/STP/DYNAMIC/pdf_files/DYNAMIC_Phase-A_Kick-Off_2_Evaluation%20Overview.pdf


responsible for reviewing the Final version of the document closely and adhering to its 

requirements. The changes include, but are not limited to, the following: 

• Addition of Requirement 50A under Section F.6, which supersedes AO 

Requirement 102 regarding the “no later than” allowed for the delivery readiness 

date (consistent with Q&A M-4); 

• Notes in Section F.2 that the DYNAMIC System Interface Specification (SIS) and 

the Rideshare Accommodation spreadsheet have been updated for Step 2 

(consistent with Q&A T-2). 

• Addition of Appendix L.29 related to the updated DYNAMIC SIS. Subsequent 

numbering is correspondingly incremented (consistent with Q&A T-2); 

• Deletion of the sentence “Such commitments shall be submitted no later than the 

Site Visit.” from Appendix L.1; 

• Requirement CS-112 text added back with a note that the requirement is deferred; 

and 

• Listing of the deadline for Statements of Work (SOW) in the introduction for 

consistency with App. L.5. 

The C&R is now under configuration control. Any future version will be marked 

"Amended" with every change tracked. 

 

 

P-4. The Criteria and Requirements for the Phase A Concept Study Report (C&R) 

document seems to inconsistently constrict the horizontal spacing (in characters per 

inch) of the text within tables and figures. Does NASA mean the horizontal spacing 

limit in the last sentence of Requirement CS-3? 

 

 No. The C&R document has a typo in Requirement CS-3. The last sentence of the 

requirement should read as follows: 

 

 Fonts used within figures shall be no smaller than 8-point and no more than 22 characters 

per horizontal inch (8 characters per horizontal centimeter). 

 

 

P-5. The C&R in Section L.5 calls for draft Statements of Work (SOW) that “may be 

deferred to the date of each Concept Study Team’s Site Visit” and for cost and 

pricing data “deferred until after down-selection.” This leads to the following sub-

questions: 

1. Requirement CS-112 calls for cost data for Phase B only, while Requirement 

CS-113 calls for SOWs “for each contract Phase (i.e. Phase B through F)”. Is 

this an inconsistency? 

2. Different NASA centers sometimes request different formats for their 

contractual SOWs. What format is required for the draft SOWs delivered at 

the time of Site Visit? 

  

There is no change to the wording of the C&R for L.5. Specifically: 



1. No.  While the cost data specified in Requirement CS-112 is for Phase B only, the 

draft SOWs are required at the time of the Site Visit for all Phases, B through F as 

described in Requirement CS-113. 

2. There is no required format for the draft SOWs called for by Requirement CS-

113. These SOWs are understood as drafts. Emphasis is not expected to be on 

format or level of detail, but on completeness of the contents and their consistency 

with the scope of work proposed in the Concept Study Report. 

 

 

Other 

 

O-1. The C&R states that “[t]he CSR evaluation process will include visits (either in 

person, virtual, or hybrid) by the evaluation team to each investigation team’s 

chosen site, to hear oral briefings and, if needed, to receive updates and clarification 

of material in the CSRs. These briefings will be conducted approximately three 

months following submission of the CSRs”. When will the site visit dates be 

confirmed? 

 

 The "Evaluation Overview" presentation at the Phase A Kick-off stated an expectation 

that the site visits would be confirmed in the November/December timeframe. If NASA 

decides to confirm the dates later than that, the Phase A teams will be notified. 

https://soma.larc.nasa.gov/STP/DYNAMIC/pdf_files/DYNAMIC_Phase-A_Kick-Off_2_Evaluation%20Overview.pdf

